Page 1 State of Maryland Month: August

Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD N/A N/A $384,961.60 MCCBL 2018/Item 106 07/19/18; Item 5-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-491-191-001 - Marble Cleaning
Maryland Department of General Services | Conservation of Sculpture & Objects Studio, Inc.
Forest Park, I1

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order will provide all labor, equipment and materials required to remove the old deteriorated pointing and caulking at the top

of the gable and the horizontal edge at the bottom of the gable, clean the joints of the loose material, install backer rod, install John Restoration
Mortar (approved by MHT at site) remove the caulking between the marble and copper flashing and install new caulking. Remove tar from both
sides of the bottom of the roof. Also included is twenty-five (25) compensable calendar days with a revised completion date of September 19, 2019.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

August 6, 2019;

Item 32-010 $50,000.00 12.99% 45.46% $559,961.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $693,320.00 MCCBL 2018/Item 106 07/19/18; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
K-000-140-001 - Fire Alarm Replacement
Department of Public Safety and Correctional QSS International, Inc.
Services Fairfax, VA
Metropolitan Transition Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit for the cost of the material, labor and equipment necessary to install the sprinkler system contractual work in Building A
and Building D.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Increase % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

August 6, 2019;

Item 32-013 <$84,000.00> <12.12%> 8.20% $750,142.80

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $58,056.93 MCCBL 2018 Item 106 03/07/18; Item Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor necessary to complete remediation in basement kitchen phase 2, additional kitchen storage space, and front
office / kitchen manager offices. Shift desks and cabinets, set up containments, cover / protect remaining stationary contents to remove mold
impacted ceiling tiles, clean and spray seal ceiling cavities, scrape mold contamination from exterior block. HEPA vacuum, wet clean with anti-
microbial agent, and HEPA vacuum. Seal water damaged exterior walls and mist / fog work areas with antimicrobial agent. Change air filters and
haul trash daily. Decontaminate equipment, remove containments, returned contents, and final clean after work areas passed clearance. Shift
contents, set up basement east storage phase 2 work area including air scrubbers. Clean 1 west wing and clean and return contents to this area.
Labor to check and maintain dehumidifiers, air movers and scrubbers in KDU, volunteer services, and multiple basement areas.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 37. Original Contract Mods to Original Contract

August 6, 2019;
Item 32-016 $134,327.88 231.37% 10,182.30% $5,969,586.75

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: August
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $73,356.00 MCCBL 2018/116 03/23/16; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 — Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt free Library

Enoch Pratt free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor, materials and equipment necessary to remove unsafe railings and replace with new railings on four mezzanine
portals in rooms 110 & 122. Also, install new detailed wood trim cap in same mezzanine portal locations.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 95. Original Contract Mods to Original Contract

August 13, 2019;
Item 33-001 $73,356.00 0.09% 10.59% $94,627,961.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $85,570,000.00 MCCBL 2018/116 03/23/16; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all labor, materials and equipment necessary to remove existing plaster and CMU where necessary to install the
needed infrastructure and all associated finishes for additional ADA Door Operations at Locations identified VIA RF]I, sketches and clarifications to
ASI #8.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 96. Original Contract Mods to Original Contract

August 13, 2019;

Item 33-002 $85,211.00 0.10% 10.69% $94,713,172.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $3,328,850.00 MCCBL 2019\Item 105 09/05/18; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-000-130-001 - Steam Line Replacement
Department of General Services CPF, LLC (Phase I)

State Office Complex, Lawyer’s Mall Prince Frederick, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor and equipment requires to install a new underground eight (8) inch water line for the City of Annapolis in
Lawyer’s Mall. All materials are supplied by the City of Annapolis.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 18. Original Contract Mods to Original Contract

August 13, 2019;

Item 33-011 $129,940.00 3.90% 111.27% $7,032,860.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: August

Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 7-C-MOD N/A N/A $5,668,300.00 006/CA 18 12/19/18; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
VC-005-170-002 - Expansion of Burial

Department of Veterans Affairs G and C Fab Con, LLC Capacities, Phase V

Garrison Forest Veterans Cemetery Flemington, NJ

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, equipment and material necessary to distribute 4,994 cubic yards of soil between section T and Section U.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

August 20, 2019;

Item 34-003 $56.377.00 0.999 14810

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 9-C-MOD N/A N/A $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-001 - Mold Remediation and Building

Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will provide all materials and equipment necessary to complete remediation in basement kitchen phase 2, additional kitchen
storage spaces, front office/kitchen manager offices, begin basement east storage phase 2 remediation, and clean 1 west wing. Covering and
protecting stationary contents, setting up containments, scraping mold impacted surfaces, removing mold impacted ceiling tiles and pipes insulation,
spry sealing and misting and fogging with anti-microbial agent, HEPA vacuums and filters, air scrubber filters, decontaminating equipment, hauling
trash daily, and final cleaning and returning contents after work areas pass clearance. Maintaining air scrubbers, dehumidifiers, and air movers in
KDU, volunteer services, and in multiple basement areas.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 38. Original Contract Mods to Original Contract

August 20, 2019;

Item 37-007 $194,228.68 334.55% 10,516.85% $6,163,815.43

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD $22,243.00 MCCBL 2018 Item 106 01/02/19; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-450-190-001 — Mold Remediation and
Department of General Services Popowski Brothers, Inc. ta PBI Restorations | Building Repairs

Attman-Glazer Building Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will provide all labor, materials, equipment, insurance, etc. necessary for remediation and repairs with the 4™ floor compass
(Comptroller’s) suite.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 11. Original Contract Mods to Original Contract

August 25, 2019;

Item 35-017 $111,824.28 502.74% 3,165.80% $726,412.40

Cointract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4

Item & Category Method | # Bids
DGS

Item 11-C

State of Maryland

Procurement Agency Activity Report
: Department of General Services

Reporting Agenc

Original Contract Amount Fund Source

$74,585.46 Using Agency Funds

Month: August
Year: 2019

DPRB Award Approval
Date and Agenda Item
08/27/9; Item 35-S-001

Using Agency

Department of General Services
Louis L. Goldstein District Court/MSC

Contractor Name, City State

The Arc of Southern Maryland, Inc.
Prince Frederick, MD

Contract Identifier & Project Title
HOOR0600005 - Mailing Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will provide mailing services for the Louis L. Goldstein DC/MSC, located in Frederick, Maryland, effective September 1, 2019 through

August 31, 2024

Complete Below - Contract Modifications Onl

Modification Date:

Item & Category Method | # Bids
DGS

Item 12-C

Modification No. and $
Value of Mod.

% Increase this Mod to
Original Contract

Original Contract Amount Fund Source

$69,082.56 Using Agency Funds

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

DPRB Award Approval
Date and Agenda Item
08/27/19; Item 35-S-002

Using Agency

Department of General Services
Joseph D. Carter District Court/MSC

Contractor Name, City State

The Arc of Southern Maryland, Inc.
Prince Frederick, MD

Contract Identifier & Project Title
HOOR0600006 — Mailing Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will provide mailing services for the Joseph D. Carter DC/MSC, located in Leonardtown, MD, effective September 1. 2019 through

August 31, 2024.

Complete Below - Contract Modifications Onl

Modification Date:

Item & Category Method | # Bids

DGS
Item 13-M-OPT

N/A N/A

Modification No. and $
Value of Mod.

% Increase this Mod to
Original Contract

Original Contract Amount Fund Source

$146,052.00 Using Agency Funds

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

BPW Award Approval
Date and Agenda Item
11/16/16; Item 3-M

Using Agency

Department of Labor, Licensing and
Regulation

Contractor Name, City State

M & E Sales, Inc.
Hanover, MD

Contract Identifier & Project Title
001B0600071 — HVAC Preventative
Maintenance Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the first of two renewal options to provide HVAC preventative maintenance services for five DLLR locations — 1100 N.

Eutaw Street Building, Baltimore Metro-South Claim Center, College Park Claim Center, Towson Claim Center and Waldorf American Job Center,
for three years effective December 1, 2016 through November 30, 2019.

Complete Below - Contract Modifications Only

Modification Date: Value Option % Increase this OPT to Cumulative % Increase All New Contract Amount
Original Contract OPT to Original Contract

August 27, 2019;

Item 35-S-003 $55,080.00 37.71% 37.71% $201,132.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5 State of Maryland Month: August
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 14-M-OPT $64,626.90 Using Agency Funds 08/27/19; Item 35-S-005

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B0600089 - Unarmed Guard Services
Maryland Department of Health Universal Security, LLC Western Maryland Hospital Center
Western Maryland Hospital Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the first of two renewal options effective September 1, 2019 through August 31, 2020.

Complete Below - Contract Modifications Only

Modification Date: Value Option % Increase this OPT to Cumulative % Increase All New Contract Amount
Original Contract OPT to Original Contract

August 27, 2019;
Item 35-S-005 $65,670.80 101.62% 101.62% $130,297.70

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




